COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2014

ESTI MATE SUMVARY 15: 01: 45
CONTI D: C19014 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN. 19014-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 12.0 DAYS TI ME ALLOW 140 WORK DAYS
I 25A, MDWAY NORTH, Site 1, Site 2, Site 3, and Site 4 PERCENT TI ME: 8. 57 ORI G TI ME ALLOW 140 WORK DAYS

PRQJIECT NO 1 MD252- 421

I 25A, MDWAY NORTH Site 1, Site 2, Site 3, and Site 4

NAMVE OF ROAD: 025A
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 05/ 07/ 2014 DATE TI ME STARTED 06/ 10/ 2013
2635 DELTA DRI VE DATE LET 03/ 28/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 23/ 2013 DATE TI ME STOPPED 02/28/ 2014
DATE CONTRACT EXECUTED 05/ 13/ 2013 DATE ACCEPTED 02/ 28/ 2014
COLORADO SPRI NGS CO 80910 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 7,285, 251. 52 PARTI Cl PATI NG $ 6, 099, 127. 27 $ 9,719. 23
AWARD PRQJECT AM: $ 5,572, 467. 63 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 83. 72% TOTAL EARNI NGS 6,099, 127. 27 9,719.23
FUNDS AVAI LABLE: $ 1,186, 124.25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6,099, 127. 27 9,719. 23
TOTAL CLAI MB: $ 0.00 RETAI NAGE -83,587.01 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 6, 015, 540. 26 9,719. 23
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 6, 015, 540. 26 9,719.23
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 9,719. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 617. 000 352. 000
EACH 0. 000 0. 00
3.33000 352. 000 1,172.16
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 241, 640. 000 241, 640. 000
SY 0. 000 0. 00
1. 84000 241, 640. 000 444, 617. 60
0015 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 11, 892. 000 0. 000
SY 0. 000 0. 00
6. 22000 0. 000 0. 00
0020 202-00810 *Renoval of G ound Sign 119. 000 107. 000
EACH 0. 000 0. 00
61.12000 107. 000 6, 539. 84
0025 202-01130 *Renoval of Quardrail Type 3 4,187. 000 4,037. 000
LF 0. 000 0. 00
0. 84000 4,037.000 3,391.08
0027 202-01130 Rem Cdrail Ty 3 Added by CO #002 1, 332. 000 1, 332. 000
LF 0. 000 0. 00
9. 00000 1, 332. 000 11, 988. 00
0029 202-01300 Rem End Anchor age Added by CO #002 4. 000 4.000
EACH 0. 000 0. 00
114. 00000 4. 000 456. 00
0030 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
119. 03000 8. 000 952. 24
0032 900- 00007 Added Item (Each)/ Rem of End Anchorage Type 3F - 2.000 2.000
Added by CO #002
EACH 0. 000 0. 00
810. 00000 2.000 1, 620. 00
0034 900- 00007 Added Item (Each)/ Renovall of Median Terminal - Added 1. 000 1. 000
by CO #002
EACH 0. 000 0. 00
680. 00000 1. 000 680. 00
0035 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00

205. 17000 0. 000 0. 00



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0040 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
150. 77000 0. 000 0.00
0045 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 77000 0. 000 0. 00
0050 207-00205 Topsoi | 215. 000 0. 000
CcY 0. 000 0. 00
53. 34000 0. 000 0. 00
0055 208-00002 *Erosion Log (12 Inch) 700. 000 700. 000
LF 0. 000 0. 00
6. 09000 700. 000 4, 263. 00
0060 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
36. 84000 0. 000 0. 00
0065 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 10. 000 0. 000
EACH 0. 000 0. 00
502. 56000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
2, 130. 42000 1. 000 2,130. 42
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
99. 17000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
72.92000 0. 000 0. 00
0090 208-00205 Erosi on Control Supervisor 200. 000 0. 000
HOUR 0. 000 0. 00
80. 30000 0. 000 0. 00



CONTI D: C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO. 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 212- 00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 702. 49000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioni ng 0. 900 0. 000
ACRE 0. 000 0. 00
2,922. 18000 0. 000 0. 00
0105 213-00150 *Bonded Fi ber Matrix 0. 900 0. 000
ACRE 0. 000 0. 00
6, 327. 16000 0. 000 0. 00
0110 216-00021 *Soi |l Retention Blanket (dass 1) 100. 000 0. 000
Sy 0. 000 0. 00
3. 81000 0. 000 0. 00
0115 240- 00010 Renoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
111. 12000 0. 000 0. 00
0120 240- 00020 Net ting 50. 000 0. 000
Sy 0. 000 0. 00
45. 23000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 3. 000
TON 0. 000 0. 00
98. 06000 3. 000 294.18
0130 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 986. 670 1,986. 670
TON 0. 000 0. 00
113. 57000 1,986.670 225,626.11
0135 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 36, 411. 730 36, 411. 730
TON 0. 000 0. 00
68. 90000 36, 411. 730 2,508, 768. 20
0140 411-10255 Enul sified Asphalt (SlIow Setting) 13, 283. 000 10, 333. 000
GAL 0. 000 0. 00
2.51000 10, 333. 000 25, 935. 83
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,187.000 4,112. 000
LF 0. 000 0. 00
6. 79000 4,112.000 27,920. 48



CONTI D: C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO. 0010 15:01: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0147 606- 00301 Gdrail Ty 3 (6-3) Added by CO #002 988. 000 988. 000
LF 0. 000 0. 00
28. 00000 988. 000 27, 664. 00
0150 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
616. 05000 4.000 2,464. 20
0151 606- 01370 Transition Ty 3G Added by CO #002 1. 000 1.000
EACH 0. 000 0. 00
760. 00000 1. 000 760. 00
0152 606- 01380 Transition Ty 3H Added by CO #002 1. 000 1.000
EACH 0. 000 0. 00
665. 00000 1. 000 665. 00
0153 606- 01395 Transition Ty 3L Added by CO #002 2. 000 2.000
EACH 0. 000 0. 00
740. 00000 2.000 1, 480. 00
0154 606- 01460 Medi an Terninal Added by CO #002 3. 000 3. 000
EACH 0. 000 0. 00
4, 400. 00000 3. 000 13, 200. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 795. 93000 3. 000 5,387.79
0160 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 508. 79000 2.000 3,017.58
0165 609- 71000 *Curb (Special) 4, 957. 000 4, 957. 000
LF 0. 000 0. 00
2.87000 4, 957. 000 14, 226. 59
0170 612-00001 *Del i neator (Type I) 345. 000 218. 000
EACH 0. 000 0. 00
14. 67000 218. 000 3, 198. 06
0175 612-00002 *Del i neator (Type I1) 224.000 60. 000
EACH 0. 000 0. 00
16. 67000 60. 000 1, 000. 20



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0180 612-00003 *Del i neator (Type II1) 78. 000 78. 000
EACH 0. 000 0. 00
18. 34000 78. 000 1, 430. 52
0185 614-00011 *Sign Panel (Qass I) 24. 000 24.000
SF 0. 000 0. 00
16. 67000 24.000 400. 08
0190 614-00012 *Sign Panel (Cass I1) 1, 481. 000 1, 481. 000
SF 0. 000 0. 00
17. 78000 1, 481. 000 26, 332. 18
0195 614-00013 *Sign Panel (Cass I11) 884. 000 884. 000
SF 0. 000 0. 00
21.11000 884. 000 18, 661. 24
0200 614-00615 *Steel Sign Post (W 6x15) 65. 000 59. 000
LF 0. 000 0. 00
44. 45000 59. 000 2,622.55
0205 614-00818 *Steel Sign Post (W8x18) 110. 000 110. 000
LF 0. 000 0. 00
54. 45000 110. 000 5,989. 50
0210 614-01022 *Steel Sign Post (W 10x22) 114. 000 114. 000
LF 0. 000 0. 00
61.12000 114. 000 6, 967. 68
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 13. 000 13. 000
EACH 0. 000 0. 00
108. 90000 13. 000 1,415.70
0215 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
41. 75000 0. 000 0. 00
0220 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 129. 000 129. 000
Sl i pbase
EACH 0. 000 0. 00
305. 59000 129. 000 39,421.11
0220 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
191. 80000 0. 000 0. 00



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614- 03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0. 000 0. 00
1, 759. 07000 4.000 7,036. 28
0225 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0230 614- 03003 *Concrete Footing (Type 3) 6. 000 6. 000
EACH 0. 000 0. 00
2, 005. 76000 6. 000 12, 034. 56
0230 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
278. 00000 0. 000 0. 00
0235 614- 03005 *Concrete Footing (Type 5) 6. 000 6. 000
EACH 0. 000 0. 00
2,222. 45000 6. 000 13,334.70
0235 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0240 614-72875 *Loop Detector Wre 1, 040. 000 1, 040. 000
LF 0. 000 0. 00
20. 10000 1, 040. 000 20, 904. 00
0245 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
3, 015. 37000 4.000 12, 061. 48
0250 614-80385 *Runble Strip 81, 953. 000 81, 953. 000
LF 0. 000 0. 00
0. 16000 81, 953. 000 13,112. 48
0255 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 114. 28000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 600 9, 600. 93
16, 001. 55000 1. 000 16, 001. 55



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
349, 947. 48000 1. 000 349, 947. 48
0267 900- 00007 Added Item (Each)/ Mbilization (WO Autopay) Added by 2.000 2.000
CO #002
EACH 0. 000 0. 00
2, 150. 00000 2.000 4, 300. 00
0270 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
12, 216. 26000 1. 000 12, 216. 26
0275 627-00001 *Paverent Mar ki ng Pai nt 1, 080. 000 1, 069. 000
GAL 0. 000 0. 00
40. 28000 1, 069. 000 43, 059. 32
0280 627-00005 *Epoxy Paverent MarKking 621. 000 621. 000
GAL 0. 000 0. 00
195. 64000 621. 000 121, 492. 44
0285 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 5, 678. 000 5, 019. 000
SF 0. 000 0. 00
13. 23000 5,019. 000 66, 401. 37
0290 630-00000  *Fl aggi ng 5, 000. 000 2,101. 000
HOUR 0. 000 0. 00
18. 98000 2,101. 000 39, 876. 98
0295 630- 00007 *Traffic Control Inspection 122. 000 122. 000
DAY 0. 000 0. 00
179. 23000 122. 000 21, 866. 06
0300 630-00012 *Traffic Control Management 140. 000 125. 000
DAY 0. 000 0. 00
1, 212. 43000 125. 000 151, 553.75
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 8. 000
EACH 0. 000 0. 00
843. 43000 8. 000 6, 747. 44
0310 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 12.000
EACH 0. 000 0. 00

42.17000 12. 000 506. 04



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 630- 80342 *Construction Traffic Sign (Panel Size B) 160. 000 117.000
EACH 0. 000 0. 00
68. 53000 117. 000 8,018. 01
0320 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
6, 325. 73000 4. 000 25, 302. 92
0325 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
ype) EACH 0. 000 0. 00
1, 265. 15000 6. 000 7,590. 90
0330 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
52. 71000 0. 000 0. 00
0335 630- 80380 *Traffic Cone 1, 000. 000 502. 000
EACH 0. 000 0. 00
5.27000 502. 000 2,645.54
0340 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 329. 55000 0. 000 0. 00
0345 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000 2. 000
(Temporary) EACH 0. 000 0. 00
10, 542. 88000 2.000 21,085.76
0350 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 73, 800. 000 -6, 546. 100
FA 0. 000 0. 00
1. 00000 -6, 546. 100 -6,546. 10
0365 700- 70018 F/ A Roadway Snoot hness | ncentive 122, 372. 000 105, 480. 470
FA 0. 000 0. 00
1. 00000 105, 480. 470 105, 480. 47



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 700-70019 F/ A Asphalt Cenment Cost Adjustnent 299, 588. 790 299, 588. 790
F A 0. 000 0. 00
1. 00000 299, 588. 790 299, 588. 79
0375 700- 70022 F/ A QIT Col orado Training Program 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70025 F/A Quality Incentive Payment 161, 649. 000 36, 515. 210
F A 0. 000 0. 00
1. 00000 36, 515. 210 36, 515. 21
0385 700-70031 F/ A | NTERI M SURFACE REPAI R 60, 222. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70380 F/ A Erosion Control 34, 848. 000 34, 848. 000
F A 0. 000 0. 00
1. 00000 34, 848. 000 34, 848. 00
CAT 0200 CURRENT AMI $ 5, 486,973.84 $ 9, 600.93$ 4,889, 640. 81
CAT NOO300 J-18-K
0395 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 277.000 277.000
SY 0. 000 0. 00
6.22000 277.000 1,722.94
0400 202- 00453 Renoval of Portions of Present Structure (O ass 2) 171. 040 171. 000
SY 0. 000 0. 00
208. 11000 171. 000 35, 586. 81
0405 202- 00460 Renoval of Portions of Present Structure (O ass 3) 14. 000 1. 000
SY 0. 000 0. 00
253. 79000 1. 000 253.79
0410 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 45. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0415 515-00120 Wat er proof i ng ( Menbr ane) 277.000 277.000
SY 0. 000 0. 00
13. 70000 277.000 3,794.90



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 J-18-K

0420 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 117. 000 117. 000
LF 0. 000 0. 00
182. 73000 117. 000 21,379.41
0425 518-03000 Sawi ng and Seal i ng Bridge Joint 76. 000 76. 000
LF 0. 000 0. 00
15. 23000 76. 000 1,157. 48
0430 601- 06100 Concrete (Patching) 14. 000 12.100
(% 0. 000 0. 00
1, 451. 70000 12. 100 17, 565. 57
0435 602-00020 Rei nforcing Steel (Epoxy Coated) 516. 060 516. 000
LB 0. 000 0. 00
2.54000 516. 000 1, 310. 64
CAT 0300 CURRENT AMI  $ 91,938.01 $ 0.00$ 82,771.54

CAT NOO301 J-18-1

0440 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 265. 000 265. 000
SY 0. 000 0. 00
6.22000 265. 000 1, 648. 30
0445 202- 00453 Renoval of Portions of Present Structure (C ass 2) 93. 000 0. 000
SY 0. 000 0. 00
208. 11000 0. 000 0. 00
0450 202- 00460 Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0455 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 44. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0460 515-00120 Wat er proof i ng ( Menbr ane) 265. 000 265. 000
SY 0. 000 0. 00
13. 70000 265. 000 3, 630.50
0465 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 64. 000 64. 000
LF 0. 000 0. 00

182. 73000 64. 000 11,694.72



CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 J-18-1

0470 518-03000 Sawi ng and Seal i ng Bridge Joint 76. 000 76. 000
LF 0. 000 0. 00
15. 23000 76. 000 1,157. 48
0475 601-06100 Concrete (Patching) 117. 000 117. 000
(9 0. 000 0. 00
1, 451. 70000 117. 000 169, 848. 90
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 5, 931. 140 5, 931. 140
LB -0. 140 -0.36
2.54000 5, 931. 000 15, 064. 74
CAT 0301 CURRENT AMI  $ 228,730.10 $ -0.36$%  203,044.64

CAT NO0302 J-18-L

0485 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 397. 000 397. 000
SY 0. 000 0. 00
6.22000 397. 000 2,469. 34
0490 202-00453 Renoval of Portions of Present Structure (C ass 2) 139. 000 1. 000
SY 0. 000 0. 00
208. 11000 1. 000 208. 11
0495 202- 00460 Renoval of Portions of Present Structure (C ass 3) 20. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0500 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 65. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0505 515-00120 Wat er proof i ng (Menbr ane) 397. 000 397. 000
SY 0. 000 0. 00
13. 70000 397. 000 5,438. 90
0510 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 323. 000 323. 000
LF 0. 000 0. 00
182. 73000 323. 000 59, 021. 79
0515 518-03000 Sawi ng and Seal i ng Bridge Joint 88. 000 88. 000
LF 0. 000 0. 00

15. 23000 88. 000 1, 340. 24



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO302 J-18-L
0520 601-06100 Concrete (Patching) 20. 000 0.019
CY 0.081 117.59
1, 451. 70000 0. 100 145. 17
0525 602-00020 Rei nforcing Steel (Epoxy Coated) 496. 000 0. 000
LB 0. 000 0. 00
2.54000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 137,045.70 $ 117.59 % 68, 623. 55
CAT NO0303 J-18-P (EXIT 122)
0530 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 672. 000 672. 000
SY 0. 000 0. 00
6.22000 672. 000 4,179. 84
0535 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 111. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0540 515-00120 Wat er proof i ng (Menbr ane) 672. 000 672. 000
SY 0. 000 0. 00
13. 70000 672. 000 9, 206. 40
0545 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 56. 000 56. 000
LF 0. 000 0. 00
182. 73000 56. 000 10, 232. 88
CAT 0303 CURRENT AMI $ 31,267.02 % 0.00% 23,619.12
CAT NOO304 J-18-G
0550 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 267. 000 267.000
SY 0. 000 0. 00
6.22000 267.000 1, 660. 74
0555 202- 00453 Renoval of Portions of Present Structure (C ass 2) 93. 000 3. 000
SY 0. 000 0. 00
208. 11000 3. 000 624. 33
0560 202- 00460 Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0565 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 44. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00



CONTI D C19014 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 J-18-G
0570 515-00120 Wat er proof i ng (Menbr ane) 267.000 267.000
SY 0. 000 0. 00
13. 70000 267. 000 3, 657.90
0575 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 114. 000 114. 000
LF 0. 000 0. 00
182. 73000 114. 000 20, 831. 22
0580 518-03000 Sawi ng and Seal i ng Bridge Joint 88. 000 88. 000
LF 0. 000 0. 00
15. 23000 88. 000 1, 340. 24
0585 601-06100 Concrete (Patching) 13. 000 0. 200
CY 0. 000 0. 00
1, 451. 70000 0. 200 290. 34
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 333. 000 28. 000
LB 0. 000 0. 00
2.54000 28. 000 71.12
CAT 0304 CURRENT AMI $ 72,893.12 % 0.00% 28, 475. 89
CAT NOO306 J-18-AE
0595 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 563. 000 563. 000
SY 0. 000 0. 00
6.22000 563. 000 3,501. 86
0600 202-00453 Renoval of Portions of Present Structure (C ass 2) 200. 000 9. 000
SY 0. 000 0. 00
208. 11000 9. 000 1,872.99
0605 202- 00460 Renoval of Portions of Present Structure (C ass 3) 29. 000 1. 000
SY 0. 000 0. 00
253. 79000 1. 000 253.79
0610 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 93. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0615 515-00120 Wat er proof i ng ( Menbr ane) 563. 000 551. 000
SY 0. 000 0. 00
13. 70000 551. 000 7,548.70
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PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO306 J-18-AE
0620 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 81. 340 81. 000
LF 0. 000 0. 00
182. 73000 81. 000 14, 801. 13
0625 518-03000 Sawi ng and Seal i ng Bridge Joint 75. 000 75. 000
LF 0. 000 0. 00
15. 23000 75. 000 1, 142. 25
0630 601-06100 Concrete (Patching) 29. 000 1.400
CY 0. 000 0. 00
1, 451. 70000 1. 400 2,032.38
CAT 0306 CURRENT AMI  $ 124,709.38 $ 0.00% 31, 153. 10
CAT NOO307 J-18-AF
0635 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 563. 000 563. 000
SY 0. 000 0. 00
6.22000 563. 000 3,501. 86
0640 202-00453 Renoval of Portions of Present Structure (C ass 2) 200. 000 1. 000
SY 0. 000 0. 00
208. 11000 1. 000 208. 11
0645 202- 00460 Renoval of Portions of Present Structure (C ass 3) 29. 000 0. 000
SY 0. 000 0. 00
253. 79000 0. 000 0. 00
0650 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 93. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0655 515-00120 Wat er proof i ng (Menbr ane) 563. 000 551. 000
SY 0. 000 0. 00
13. 70000 551. 000 7,548.70
0660 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 75. 000 69. 000
LF 0. 000 0. 00
182. 73000 69. 000 12, 608. 37
0665 518-03000 Sawi ng and Seal i ng Bridge Joint 75. 000 75. 000
LF 0. 000 0. 00
15. 23000 75. 000 1, 142. 25
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PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO307 J-18-AF

0670 601-06100 Concrete (Patching) 29. 000 0.100
CY 0. 000 0. 00
1, 451. 70000 0. 100 145. 17
CAT 0307 CURRENT AMI $ 123,550.87 $ 0.00% 25, 154. 46

CAT NO0308 |-17-CE (Wodnmen SB)

0675 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 745. 000 1, 745. 000
SY 0. 000 0. 00
10. 13000 1, 745. 000 17, 676. 85
0680 202- 00453 Renoval of Portions of Present Structure (O ass 2) 14. 400 14. 000
SY 0. 000 0. 00
208. 11000 14. 000 2,913.54
0685 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 230. 690 230. 690
TON 0. 000 0. 00
68. 90000 230. 690 15, 894. 54
0690 515-00120 Wat er proof i ng ( Menbr ane) 1, 775. 000 1, 775. 000
SY 0. 000 0. 00
13. 70000 1, 775. 000 24,317.50
0695 518-03000 Sawi ng and Seal i ng Bridge Joint 119. 000 119. 000
LF 0. 000 0. 00
15. 23000 119. 000 1,812.37
0700 601-06100 Concrete (Patching) 1.434 1. 400
CcY 0. 000 0. 00
1, 451. 70000 1. 400 2,032.38
CAT 0308 CURRENT AMI  $ 64,779.78 $ 0.00$ 64, 647.18

CAT NO0309 1-17-LT (Fontanero)

0705 202- 00215 Renoval of Concrete Paverent (Pl aning) 2,478.000 2, 478. 000
SY 0. 000 0. 00
10. 13000 2,478.000 25,102. 14
0710 202- 00453 Renoval of Portions of Present Structure (O ass 2) 19. 060 19. 000
SY 0. 000 0. 00
208. 11000 19. 000 3,954. 09
0715 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 187.970 187.970
TON 0. 000 0. 00

68. 90000 187.970 12,951.13
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PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0309 1-17-LT (Fontanero)

0720 515-00120 Wt er pr oof i ng ( Menbr ane) 1, 375. 000 1, 373. 000
Sy 0. 000 0. 00
13. 70000 1, 373. 000 18, 810. 10
0725 518-03000 Sawi ng and Seal i ng Bridge Joint 121. 000 121. 000
LF 0. 000 0. 00
15. 23000 121. 000 1,842.83
0730 601- 06100 Concrete (Patching) 1.729 1.700
(e 0. 000 0. 00
1, 451. 70000 1.700 2,467.89
0735 602-00020 Rei nforcing Steel (Epoxy Coated) 624. 000 167. 000
LB 0. 000 0. 00
2.54000 167. 000 424.18
CAT 0309 CURRENT AMI  $ 66, 795. 13 $ 0.00$ 65, 552. 36

CAT NO0310 1-17-LU (Fontanero)

0740 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 367. 000 1, 344. 000
SY 0. 000 0. 00
10. 13000 1, 344. 000 13,614.72
0745 202- 00453 Renoval of Portions of Present Structure (O ass 2) 12. 000 12. 000
SY 0. 000 0. 00
208. 11000 12. 000 2,497.32
0750 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 189. 420 189. 420
TON 0. 000 0. 00
68. 90000 189. 420 13, 051. 04
0755 515-00120 Wat er proof i ng ( Menbr ane) 1, 367. 000 1, 356. 000
SY 0. 000 0. 00
13. 70000 1, 356. 000 18,577. 20
0760 518-03000 Sawi ng and Seal i ng Bridge Joint 120. 000 120. 000
LF 0. 000 0. 00
15. 23000 120. 000 1, 827. 60
0765 601- 06100 Concrete (Patching) 1.218 1. 200
CcY 0. 000 0. 00
1, 451. 70000 1. 200 1,742.04
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PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0310 1-17-LU (Fontanero)

0770 602-00020 Rei nforcing Steel (Epoxy Coated) 628. 000 154. 000
LB 0. 000 0. 00
2.54000 154. 000 391. 16
CAT 0310 CURRENT AMI  $ 53,314.86 $ 0.00$ 51, 701. 08

CAT NO0311 1-17-LR (U ntah)

0775 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 546. 000 1,514. 000
SY 0. 000 0. 00
10. 13000 1, 514. 000 15, 336. 82
0780 202- 00453 Renoval of Portions of Present Structure (O ass 2) 18. 010 18. 000
SY 0. 000 0. 00
208. 11000 18. 000 3, 745. 98
0785 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 213. 880 213. 880
TON 0. 000 0. 00
68. 90000 213. 880 14,736. 33
0790 515-00120 Wat er proof i ng ( Menbr ane) 1, 550. 000 1, 540. 000
SY 0. 000 0. 00
13. 70000 1, 540. 000 21, 098. 00
0795 518-03000 Sawi ng and Seal i ng Bridge Joint 122. 000 122. 000
LF 0. 000 0. 00
15. 23000 122. 000 1, 858. 06
0800 601- 06100 Concrete (Patching) 1.920 1. 900
CcY 0. 000 0.00
1, 451. 70000 1. 900 2,758.23
0805 602-00020 Rei nforcing Steel (Epoxy Coated) 732.000 16. 580
LB 0. 420 1.07
2. 54000 17. 000 43.18
CAT 0311 CURRENT AMI  $ 61,884.97 $ 1.07$ 59, 576. 60

CAT NO0312 1-17LS (Ui ntah)

0810 202- 00215 Renoval of Concrete Paverent (Pl aning) 1, 540. 000 1, 520. 000
SY 0. 000 0. 00
10. 13000 1, 520. 000 15, 397. 60
0815 202-00453 Renoval of Portions of Present Structure (C ass 2) 10. 000 3. 000
SY 0. 000 0. 00

208. 11000 3. 000 624. 33
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PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0312 |-17LS (Ui ntah)

0820 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 218.510 218. 510
TON 0. 000 0. 00
68. 90000 218.510 15, 055. 34
0825 515-00120 Wt er pr oof i ng ( Menbr ane) 1, 547. 000 1, 547. 000
Sy 0. 000 0. 00
13. 70000 1, 547. 000 21, 193. 90
0830 518-03000 Sawi ng and Seal i ng Bridge Joint 122. 000 122. 000
LF 0. 000 0. 00
15. 23000 122. 000 1, 858. 06
0835 601- 06100 Concrete (Patching) 1.100 0. 100
(& 0. 000 0. 00
1, 451. 70000 0.100 145. 17
0840 602-00020 Rei nforcing Steel (Epoxy Coated) 732.000 0. 000
LB 0. 000 0. 00
2.54000 0. 000 0. 00
CAT 0312 CURRENT AMI  $ 59,244.75 $ 0.00$ 54, 274. 40

CAT NO0313 |-17-GQ (Acadeny)

0845 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 425. 000 1, 425. 000
SY 0. 000 0. 00
1. 84000 1, 425. 000 2,622.00
0850 202- 00453 Renoval of Portions of Present Structure (O ass 2) 903. 000 903. 000
SY 0. 000 0. 00
208. 11000 903. 000 187, 923. 33
0855 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 235. 000 210. 500
TON 0. 000 0. 00
68. 90000 210. 500 14,503. 45
0860 515-00120 Wat er proof i ng (Menbr ane) 1, 425. 000 1, 425. 000
SY 0. 000 0. 00
13. 70000 1, 425. 000 19, 522. 50
CAT 0313 CURRENT AMI  $ 226,259.33 % 0.00% 224,571. 28

CAT NO0314 1-17-GR (Acadeny)

0865 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 425. 000 1, 425. 000
SY 0. 000 0. 00
1. 84000 1, 425. 000 2,622.00
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PON: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0314 1-17-GR (Acadeny)

0870 202- 00453 Renoval of Portions of Present Structure (dass 2) 1, 340. 390 740. 000
SY 0. 000 0. 00
208. 11000 740. 000 154, 001. 40
0875 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 340. 190 340. 190
TON 0. 000 0. 00
68. 90000 340. 190 23, 439. 09
0880 515-00120 Wt er pr oof i ng ( Menbr ane) 1, 425. 260 1, 425. 000
SY 0. 000 0. 00
13. 70000 1, 425. 000 19, 522. 50
CAT 0314 CURRENT AMI  $ 324,535.71 % 0.00% 199, 584. 99

CAT NOO316 1-17-00

0885 210-01170 Reset Quardrail Type 7 210. 000 0. 000
LF 0. 000 0. 00
16. 64000 0. 000 0. 00
0890 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 331. 000 0. 000
TON 0. 000 0. 00
68. 90000 0. 000 0. 00
0895 515-00120 Wat er pr oof i ng (Menbr ane) 2, 043. 000 0. 000
Sy 0. 000 0. 00
13. 70000 0. 000 0. 00
0900 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 247.000 0. 000
LF 0. 000 0. 00
182. 73000 0. 000 0. 00
0905 518-03000 Sawi ng and Seal i ng Bridge Joint 247.000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
CAT 0316 CURRENT AMI  $ 103,185.52 % 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0910 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 478. 89000 1. 000 15, 478. 89
0915 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 443. 03000 1. 000 8,443.03
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CONTI D C19014 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19014-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: | MD252- 421 ESTI MATE NO 0010 15: 01: 45
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0920 620-00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0.00
1, 407. 17000 2.000 2,814.34

CAT 0400 CURRENT AMI  $ 28,143.43 $

0.00$ 26, 736. 26

PRQJIECT TOTAL CURRENT AMI $ 7,285,251.52$

9,719.23% 6,099, 127. 26



